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PROGRAM OVERVIEW 
MILESTONES  DATE 

Referendum approving sales tax approved by voters 6-Nov-12 
Transportation Penny Advisory Committee (TPAC) appointed by Council 9-Apr-13 
Sales tax collections begin 1-May-13 
Cooperative Intergovernmental Agreement (IGA) between County and SCDOT approved 7-Feb-14 
Program Development Team Notice of Intent to Award issued 2-Jul-14 
Richland Penny Office established   11-Aug-14 
Project rankings approved by Council   7-Oct-14 
Program Development Team full contract approved   3-Nov-14 
2015 CTIP approved by County Council   9-Dec-14 
Dirt road paving LNTP   23-Dec-14 
"State of the Penny" for CY 2014 address by TPAC presented to public   26-Jan-15 
Five On-Call Engineering Teams (OETs) under contract   2-Mar-15 
Contract and service agreement process and procedure for OETs approved by Council   21-Apr-15 
Richland Penny Program releases 2015 Annual Report   27-Jan-16 
2016 CTIP approved by County Council   15-Mar-16 
Richland County Council votes to transition program in-house 5-Mar-19 
Program Development TeaƳΩǎ Ƨƻƛƴǘ ǾŜƴǘǳǊŜ ŎƻƴǘǊŀŎǘ ŜƴŘǎ 3-Nov-19 
Greenway Re-alignment Ordinance Passed by Council, 056-19HR 7-Jan-20 
Penny Project De-scope Plan Approved by Council 5-May-2020 

 

PROGRAM MANAGEMENT SUMMARY 
Program Planning and Project Development: 

On March 5, 2019, Richland County Council voted to permit staff to begin the implementation of its transition of the 

Penny Program in-ƘƻǳǎŜΦ ¢ƘŜ tǊƻƎǊŀƳ 5ŜǾŜƭƻǇƳŜƴǘ ¢ŜŀƳΩǎ Wƻƛƴǘ ±Ŝnture contract ended Nov. 3, 2019. Effective Nov. 4, 

2019, Richland County Transportation staff has assumed full management of the program. This includes individual 

project management, Right-Of-Way (ROW), Utility Coordination and coordinating with stakeholders to ensure an 

inclusive approach to the planning and development of Richland Penny projects. These stakeholders include community 

leaders, other government entities, and special-interest groups and organizations. The team is currently coordinating on 

active projects with the following: Central Midlands Transit (COMET), the River Alliance, the University of South Carolina, 

the Gills Creek Watershed Association, the City of Columbia, Sustainable Midland, Town of Blythewood, and the South 

Carolina Department of Transportation (SCDOT).  

 

Pre-Construction: 

Design continues on the following projects: 

 

ω Widenings: Blythewood Rd. Widening and Area Improvements, Atlas Rd., Polo Rd., Spears Creek Church Rd. 

ω Intersections: Bull\Elmwood 

ω Neighborhood Improvements: Crane Creek and Decker Boulevard/Woodfield Park 

ω Special: None 

ω Greenways: Gills Creek, Crane Creek, Rocky Branch 

ω Sidewalks: Alpine Road, Sunset Dr., Percival Rd. 

ω Dirt Roads: Year 1-2 roads and Year 3-4 roads are evaluated and moving into design 

 

Right-of-Way: 

¶ The Bull\Elmwood Intersection project requires one final ROW to be obtained before the project can begin. 

¶ Blythewood Road Widening project requires four ROWs to be obtained. 
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¶ Review of Right of Way obtained for the Atlas Road Widening is underway to confirm remaining requirements. 

¶ Sunset Dr. Sidewalk requires 3 permissions before design is finalized. 

¶ Blythewood Rd. Area Improvements require several permissions before boring samples can be obtained to assist 

with design. 

 

Procurement: 

¶ Bids were received for Resurfacing Package R, and the award will go Committee for approval on 2/23. 

¶ Bids were received for Clemson Rd. Ph. 1 Sidewalk; however, the low bidder did not submit all required 

paperwork along with their bid so the project could not be awarded to them.  The second lowest bidder was 

more than 10% higher than the low bidder so this solicitation was canceled.  The project was re-advertised and 

the award will go to Committee for approval on 2/23. 

 

Construction: 

Construction continues on the following projects: 

1. Clemson Road Widening (final punchlist items) 

2. Southeast Richland Neighborhood Improvements (SERN) 

3. Three Rivers Greenway 

4. North Main Street Widening 

5. Hardscrabble Road Widening 

6. Polo Rd. SUP 

7. Harrison Rd. Sidewalk Project (final punchlist items) 

8. Innovista ς Greene St. Ph. II 

9. North Springs/Harrington Intersection (final punchlist items) 

10. Faraway Dr. Sidewalk (part of the Decker\Woodfield NIP) 

11. Dirt Road Package K 

 

 

Financial Management: 

A bonding model was received from the County financial advisors in July 2019. Based on the data provided, the PDT 

finalized the draft 2019 CTIP and quarterly financial cost estimates, cash flow plans and expenditure summaries and 

submitted to the County in August 2019.  

 

A partial payback bonding model was developed between County Staff and the County financial advisors in the Fall of  

2019. The partial payback option was approved by County Council and a Bond Anticipation Note (BAN) was sold by the 

County in the amount of $125,000,000 in February 2020.  $55,250,000 of the BAN was used to pay back the previous 

BAN and interest.  The remaining money is available for program costs. 

 

On December 8, 2020 Council approved to pay down $25M of the existing debt and to Bond for $100M, which will be 

paid down over the next 7 years. The Bond will be issued in February 2021.  
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PROGRAM FINANCIAL SUMMARY  

Transportation Monthly Reporting  January 2021 

      

REVENUES     
PREVIOUS PERIOD 

Current Period  TO  DATE 
Federal Funds 

    
$13,162,981.96 $0.00 $13,162,981.96 

State Funds 
    

$98,850.00 $0.00 $98,850.00 

Sales Tax Collections 
    

$462,749,157.50 $18,391,645.78 $481,140,803.26 

Other Sources 
    

$6,023,028.80 $0.00 $6,023,028.80 

Interest earned 
    

$3,959,857.64 $18,222.79 $3,978,080.43 

Total Revenue 
    

$485,993,875.88 $18,409,868.57 $504,403,744.45 

EXPENSES     
PREVIOUS PERIOD CURRENT PERIOD TO DATE 

CMRTA (COMET) 
    

$124,087,340.76 $0.00 $124,087,340.76 

Mitigation Bank 
    

$16,254,346.42 $0.00 $16,254,346.42 

Bond Debt Service 
    

$3,363,042.05 $0.00 $3,363,042.05 

County Transportation 
    

$4,669,896.86 $115,820.17 $4,785,717.03 

County OSBO/SLBE 
    

$990,992.97 $0.00 $990,992.97 

PDT LNTP 
    

$2,168,175.75 $0.00 $2,168,175.75 

PDT Operations 
    

$5,498,473.47 $0.00 $5,498,473.47 

Dirt Road Paving Management 
    

$3,784,959.96 $0.00 $3,784,959.96 

Planning and Delivery 
    

$23,897,007.53 $50,930.64 $23,947,938.17 

Design 
    

$51,584,576.89 $143,580.98 $51,728,157.87 

Right-Of-Way 
    

$10,149,797.02 $1,073.10 $10,150,870.12 

Utilities 
    

$22,219,554.85 $0.00 $22,219,554.85 

Construction 
    

$172,933,291.95 $2,912,963.69 $175,846,255.64 

Total Expenses 
    

$447,223,961.43 $3,224,368.58 $450,448,330.01 

 

  



 

   Page 8 

January 2021 

ATLAS ROAD WIDENING               
Project 271 | Districts 10, 11 

 

SCOPE 
The revised descope recommends a widening Atlas Rd from 2 lanes to 5 lanes between Shop Rd. and Garners Ferry Rd. and 

to include pedestrian improvements only between Bluff Rd. and Shop Rd. 

 

 

SCDOT PIN:  P029310 

Project Length:  2.80 Mi 

District: 10,11 

PM:  Jeff McNesby 

Design:  Cox & Dinkins, Inc. 

 

 

SCHEDULE 

ACTIVITY NAME 2015 2016 2017 2018 2019 2020 2021 2022 

Design         

Right of Way         

Utilities         

Construction         

 

COST STATUS 
 

 

 

 

PUBLIC STATUS ς Design is 85% complete.  This project will be broken into two phases: phase 1 will be the 

widening from Shop to Garners Ferry and phase 2 will be the pedestrian improvements between Bluff and Shop. 

 

Activities since last period:  HGB has received City approval for the water\sewer relocation plans and has submitted draft 

easements to the City for review. 

Activities for next period:    Finalize Ph. 1 plans and prepare for advertisement. 

Issues and resolutions:    

 

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
Personnel $1,030,000.00 $996,726.79 
Professional Srvs $2,301,635.53 $1,173,322.96 
Right of Way $3,209,443.88 $1,920,617.00 
Construction\RR\Util. $30,104,362.60 $325,680.08 
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272 BLUFF ROAD PHASE 2 IMPROVEMENT      
Project 272 | District 10 

 

SCOPE 
The proposed descope for this project includes installing a traffic signal at Bluff\Bluff Industrial, perform intersection 

improvements as needed, and then resurface the road. 

 

 

SCDOT PIN:  P028861 

Project Length:  2.00 Mi 

District: 10 

PM:  Kim Toney 

Design:  Parrish & Partners, LLC 

 

 

SCHEDULE 

ACTIVITY NAME 2015 2016 2017 2018 2019 2020 2021 2022 

Design         

Right of Way         

Utilities         

Construction         

 

COST STATUS 
 

 

 

 

PUBLIC STATUS 
Activities since last period:     

Activities for next period:   Reach out to OET to finalize design 

Issues and resolutions:   None 

PHASE *2029 Q2 ESTIMATE EXPENDED TO DATE 
Personnel $192,573.71 $181,976.11 

Professional Srvs $2,098,652.45 $1,426,194.71 
Right of Way $518,760.00 $4,500.00 
Construction $1,302,926.29 $0 
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BLYTHEWOOD ROAD WIDENING (SYRUP MILL ROAD TO I-77) 
Project 273 | District 2 

 

SCOPE 
The proposed scope recommends a 5-lane (4 travel lanes with a center turn lane) improvement from I-77 west to Syrup Mill 

Road. Provisions for bicycle and pedestrian accommodation are proposed through construction of offset, shared-use paths. 

This project also includes a double-lane roundabout at the intersection of Community Road and Cobblestone. Leftover funds 

from Blythewood Area Improvements will be moved over to cover the shortage on this project once approved by County 

Council. 

 

 
SCDOT PIN:  P030152 

Project Length:  0.80 Mi 

District: 02 

PM:  Mohammed Al-Tofan 

Design:  Parrish & Partners, LLC 

 

 

SCHEDULE 

ACTIVITY NAME 2017 2018 2019 2020 2021 2022 

Design       

Right of Way       

Utilities       

Construction       

COST STATUS 

 

 

 

 

PUBLIC STATUS ς Design is 98% complete and ROW Acquisition is 68% complete.  Once ROW is finalized the 

design can be finalized. 

 

Activities since last period:   Discussion is ongoing to coordinate a waterline conflict belonging to the Town of Winnsboro. 

Activities for next period: Prepare a SO Modification adding bidding and construction phase services to the OET  

 

Issues and resolutions: ROW is still needed from 4 parcels.  This is currently being negotiated. 

 

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $316,630.32 $237,967.42 
Professional Srvs $969,419.36 $841,085.44 
Right of Way $1,128,490.39 $496,994.70 
Construction $10,793,587.37 $643,516.14 
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BLYTHEWOOD ROAD AREA IMPROVEMENTS 

Project 274 | District 02 

 

SCOPE 
The proposed scope recommends roadway improvements in the Blythewood Road area specific to a prioritized listing as 

provided by the Town of Blythewood.  

¶ Priority #1- Widen and improve McNulty Street from Main Street to Blythewood Road;  

¶ Priority #2- Widen, extend and improve Creech Road from Blythewood Road to Main Street;  

¶ Priority #3- Widen and improve Blythewood Road from I-77 to Main Street;  

¶ Priority #4- Widen and improve Blythewood Road from Syrup Mill to Fulmer Road. 

 

SCDOT PIN:  P038205 

District: 02 

PM:  Mohammed Al-Tofan 

Design:  Parrish & Partners, LLC 

 

 

SCHEDULE 

ACTIVITY NAME 2019 2020 2021 

Design    

 

COST STATUS 
 

 

 

 

 

PUBLIC STATUS ς Creech Rd:  Preliminary plans 95% and ROW plans 80%.  McNulty St:  Preliminary plans 100%, ROW plans 

95%, construction plans 45% 

 

Activities since last period: Boring samples for roadway design are still needed for Creech. 

Activities for next period:  OET to continue design.  Geotech to obtain bores and complete soil analysis. 

Issues and resolutions: Richland School District has not yet signed permission to obtain boring samples on their property, 

stating that they did not know anything about this project.   

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $44,263.59 $72,616.40 
Professional Srvs $1,057,717.39 $320,547.15 
Right of Way $5,141,152.44 $0 
Construction $13,302,063.64 $0 
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BROAD RIVER RD. WIDENING 

Project 275 | District 01 

 

SCOPE 

The proposed scope recommends a 5-lane section (4 travel lanes and a center turn lane) between Royal Tower Drive and 
Dutch Fork Road.  Bicycle and pedestrian accommodations shall include on-street bike lanes and sidewalks. 
 

 

SCDOT PIN:  P029344 

Project Length:  2.50 Mi 

District: 01 

PM:  Jeff McNesby 

Design:  CECS, Inc. 

 

 

 

 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 

Design    

 

 

COST STATUS 

 

 

 

 

 

PUBLIC STATUS 
.ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ ǘƘƛǎ ǇǊƻƧŜŎǘ ǿƛƭƭ ōŜ ŘŜǎŎƻǇŜŘ ǘƻ ǿƛŘŜƴ ǘƘŜ ǊƻŀŘ ǘƻ о ƭŀƴŜǎ όн ŘǊƛǾƛƴƎ ƭŀƴŜǎ ŀƴŘ ŀ ƳŜŘƛŀƴύ ŀƴŘ 

also provide turning lanes at the intersections that are missing them at this time.   

Activities since last period:  Council approved descopes. 

Activities for next period:  Reach out to OET to finalize design 

Issues and resolutions:  

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $319,311.30 $207,898.50 

Professional Srvs $2,944,071.99 $1,428,147.26 
Right of Way $5,220,601.75 $0 
Construction $21,579,771.33 $0 
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CLEMSON RD. WIDENING 

Project 276 | District 09,10 

 

SCOPE 

The proposed scope recommends a 5-lane section (4 travel lanes and a center turn lane) from Old Clemson Road to 
Sparkleberry Crossing with shared-use paths for bicyclists and pedestrians between Old Clemson Road and Chimneyridge 
Drive. 
 
 

SCDOT PIN:  P08858 

Project Length:  1.90 Mi 

District: 09, 10 

PM:  Kim Toney 

Design:  Holt Consulting Co., LLC 

Construction: CR Jackson 

 
 

SCHEDULE 

ACTIVITY NAME 2016 2017 2018 2019 2020 2021 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

PUBLIC STATUS ςConstruction is complete. 
 

 
 
 
 

Activities since last period:  Contractor addressing punchlist items. 
 

Activities for next period:  Contractor to finalize punchlist items. 
 

Issues and resolutions:   
 
  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 

   
Personnel $587,138.26 $31,871.09 
Professional Srvs $1,451,209.84 $1,060,124.18 
Right of Way $598,055.00 $164,733.47 
Construction $11,037,271.88 $10,582,606.90 
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HARDSCRABBLE RD. WIDENING 

Project 277 | District 02, 07, 08, 09 

 

SCOPE 

The proposed scope includes widening Hard Scrabble Road to four travel lanes and adding a center merge/ turn lane. The 
project will extend from Farrow Road to Kelly Mill Road. Sidewalks, bicycle lanes, and intersection improvements are 
included. The Richland Penny Program is funding $29.86 million towards this $90 million construction contract.  
SCDOT/COATS is funding the remaining costs. This project is being managed by the South Carolina Department of 
Transportation (SCDOT) and the Richland Penny Program is providing limited CEI services. 
 

 

Project Length:  7.20 Mi 

District: 02, 07, 08, 09 

PM:  SCDOT 

Construction: Palmetto Corp.  

 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2019 2020 2021 

Construction    

 
 

COST STATUS 

 

 

 

 

 
 

PUBLIC STATUS 

The South Carolina Department of Transportation (SCDOT) is managing this project and it is currently 50% complete.  This 
project is scheduled for completion in late 2022. 

 

 
  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 

   
Construction $29,860,000.00 $28,240,529.00 
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LEESBURG RD. WIDENING 

Project 278 | District 10,11 

 

SCOPE 

This project is being managed by the South Carolina Department of Transportation (SCDOT). The proposed improvements 
consist of widening Leesburg Road from a two-lane section to a five- lane section from Fairmont Road to Lower Richland 
Boulevard and to include sidewalks along a portion of the project. The proposed project includes two travel lanes in each 
direction, a two-way left turn lane, a bridge replacement over Mill Creek, intersection realignments, sidewalks, widened 
outside lanes, and curb and gutters. The Richland Transportation Program is funding $4 million towards this estimated $49 
million construction contract (per the current SCDOT STIP). SCDOT/COATS will fund all remaining costs. 
 

 

Project Length:  3.70 Mi 

District: 10, 11 

PM:  SCDOT 

 
 
 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2020 2021 2022 

Construction    

 
 

COST STATUS 

 

 

 

 

 
 

PUBLIC STATUS 
SCDOT anticipates letting the project in the summer of 2021.  

  

  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Construction $4,000,000.00 $0 
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LOWER RICHLAND BLVD. WIDENING 

Project 279 | District 11 

 

SCOPE 

The proposed scope recommends a 5-lane section (4 travel lanes and a center turn lane) between Rabbit Run and 

Garners Ferry Road and will include bicycle and pedestrian accommodations. 

 

 
SCDOT PIN:  P038202 

Project Length:  0.60 Mi 

District: 11 

PM:  Ali Eliadorani 

Design:  Mead & Hunt  

 

 

 

 
 

SCHEDULE 

ACTIVITY NAME 2020 2021 2022 

Design    

 

 

COST STATUS 

 

 

 

 

 

 

PUBLIC STATUS 
.ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ ǘƘƛǎ ǇǊƻƧŜŎǘ ǿƛƭƭ ōŜ ŘŜǎŎƻǇŜŘ ǘƻ ǇŜǊŦƻǊƳ ƛƴǘŜǊǎŜŎǘƛƻƴ ƛƳǇǊƻǾŜƳŜƴǘǎ ōȅ ƛƴǎǘŀƭƭƛƴƎ ŘŜŘƛŎŀǘŜŘ 

left-turn lanes at Garners Ferry and to ƛƴǎǘŀƭƭ рΩ ǎƛŘŜǿŀƭƪǎ ƻƴ ōƻǘƘ ǎƛŘŜǎ ƻŦ ǘƘŜ ǊƻŀŘ ŦǊƻƳ wŀōōƛǘ wǳƴ ǘƻ DŀǊƴŜǊǎ CŜǊǊȅΦ 

Activities since last period:  Council approved descopes 

Activities for next period:  Reach out to OET to finalize design 

Issues and resolutions:  

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $47,713.61 $14,066.82 
Professional Srvs $1,122,239.83 $329,022.89 
Right of Way $291,860.00 $0 
Construction $3,538,186.56 $0 
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N. MAIN ST. WIDENING 

Project 280 | District 04 

 

SCOPE 

The proposed scope recommends improving the existing deteriorating roadway surface by repaving, improving roadway 
aesthetics by using imprinted and textured pavement stamping for designated crosswalks and landscape improvements 
where appropriate, improving night safety with street lighting, and improving pedestrian routes and crosswalks. Other 
proposed improvements include relocating overhead utilities to underground. In addition to $35.4M in funding from the 
Richland Transportation Penny program ($5.4M from Intersections), this project is also being funded with a $16.7M Tiger 
Grant, a $1.3M Federal Earmark and $5.8M from the City of Columbia for water and sewer work. 
 
 

Project Length:  1.70 Mi 

District: 04 

PM:  Kim Toney 

Design:  City of Columbia 

Construction: L-J Construction, Inc.  

 
 
 
 

SCHEDULE 

ACTIVITY NAME 2019 2020 2021 

Construction    

 

COST STATUS 
*  Note: Additional funding for this project includes a $16.7M 
Tiger Grant, a $1.3M Earmark, $5.8M from City of Columbia 
for water and sewer work, and $5.4M from Richland Penny 
Intersections. 

 

 

PUBLIC STATUS - Overall the project is 95% complete. 
 

Activities since last period: Curb & gutter, sidewalk construction, concrete median and landscaping underway for phases III 

and IV.   

Activities for next period:  Finish street light installation, finish roadwork between Sunset and Monticello Ph. II & II, III, and 

complete Ph. IV of project. 

Issues and resolutions:  Asphalt base exploration needed from Monticello Rd. to Fuller Ave. 

  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 

   
Personnel $60,000.00 $34,153.78 
Professional Srvs $6,110,736.96 $55,056,835.80 
Right of Way $2,120,914.09 $1,854,704.14 
Construction $53,686,257.62 $50,457,118.45 
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PINEVIEW RD. WIDENING 

Project 281 | District 10, 11 

 

SCOPE 
The proposed scope recommends a 3-lane (2 travel lanes with center turn lane) widened roadway from Bluff Road to Shop 
Road and a 5-lane (4 travel lanes with a center turn lane) roadway from Shop Road to Garners Ferry Road. These 
improvements will accommodate bicyclists through the use of 4 foot on-street bike lanes and provide for pedestrians 
through the use of 5 foot sidewalks constructed behind the curb. 
 
 

SCDOT PIN:  P029306 

Project Length:  2.90 Mi 

District: 10, 11 

PM:  Rasheed Muwwakkil 

Design:  TBD 

 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2020 2021 2022 

Design    

 

COST STATUS 
 
 
 
 
 
 
 

PUBLIC STATUS 
.ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ the scope will be revised to only widen Pineview between Shop and Garners Ferry to a 3 lane 

and to include bike\pedestrian improvements. 

Activities since last period:   

Activities for next period:  Assign the project to an OET 

Issues and resolutions: 

  

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 

   
Personnel $221,741.76 $311,690.90 
Professional Srvs $2,187,333.23 $1,596,932.65 
Right of Way $954,220.50 $0 
Construction $4,636,704.51 $0 
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MONTHLY PROGRESS REPORT 

POLO RD. WIDENING 

Project 282 | District 08, 09, 10 

 

SCOPE 
The proposed scope recommends a three-lane (two lanes with center turn lane) widened roadway from Two Notch Road to 

Mallet Hill Road with bicycle and pedestrian accommodations.  .ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ ǘƘŜ ǎŎƻǇŜ ǿƛƭƭ ōŜ ǊŜǾƛǎŜŘ ǘƻ ƻƴƭȅ 

provide intersection improvements (turning lanes) at the locations of the four intersections (Polo Rd. with Two Notch Rd., 

Running Fox Rd., Miles Rd., and Mallet Hiƭƭ wŘύΣ ŀƴŘ ǘƘŜƴ ƛƴŎƭǳŘŜ ōƛƪŜǿŀȅǎ ŀƴŘ рΩ ǎƛŘŜǿŀƭƪǎ 

 
 

SCDOT PIN:  P038201 

Project Length:  1.90 Mi 

District: 08, 09, 10 

PM:  Allison Steele 

Design:  Cox & Dinkins, Inc. 

 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2020 2021 2022 

Design    

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS ς Data collection and surveying has begun. 
 

Activities since last period:  Surveying\data collection. 

Activities for next period:  OET to continue surveying\data collection. 

Issues and resolutions: 

  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $30,000.00 $126.32 

Professional Srvs $1,585,748.14 $382,286.80 
Right of Way $1,740,987.06 $0 
Construction $7,666,759.02 $0 
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January 2021 

SHOP RD. WIDENING 

Project 283 | District 10 

 

SCOPE 
The proposed scope recommends a 5-lane (4 travel lanes with a center turn lane) widened roadway with offset, shared use 

paths along both sides of the road (for bicycle and pedestrian accommodations) on Shop Road from George Rogers 

Boulevard to Mauney Drive.  .ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ ǘƘŜ ǎŎƻǇŜ ǿƛƭƭ ōŜ revised to widen the road to a 3-lane (2 travel 

lanes and one median) and include the bike lanes and sidewalks. 

 
 
 

SCDOT PIN:  P028862 

Project Length:  2.50 Mi 

District: 10 

PM:  Ali Eliadorani 

Design:  Mead & Hunt 

 
 
 

 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS ς  
 

Activities since last period:   

Activities for next period:  Reach out to the OET to resume design according to the descope. 

Issues and resolutions: 

  

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $336,048.45 $589,300.20 
Professional Srvs $2,670,089.57 $1,899,542.35 
Right of Way $6,689,668.88 $104,265.00 
Construction $22,050,941.35 $0 
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MONTHLY PROGRESS REPORT 

SPEARS CREEK CHURCH RD. WIDENING 

Project 284 | District 09 10 

 

SCOPE 

The proposed descope is to widen the road to a 3-lane in order to provide a median from Two Notch Rd. to Jacobs Mill Pond 
Rd. 
 
 
 

SCDOT PIN:  P038203 

Project Length:  2.20 Mi 

District: 09 10 

PM:  Allison Steele 

Design:  Holt Consulting, Inc. 

 
 
 

SCHEDULE 

ACTIVITY NAME 2020 2021 2022 

Design    

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS 

 
Activities since last period:  OET has begun surveying\data collection. 

Activities for next period:  OET to continue surveying\data collection. 

Issues and resolutions: 

  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $71,541.37 $407.30 
Professional Srvs $2,424,509.39 $73,638.14 
Right of Way $3,375,000 $0 
Construction $19,555,500.00 $0 
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BULL ST. AND ELMWOOD AVE. INTERSECTION 

Project 293 | District 04 

 

SCOPE 

The proposed scope recommends that Elmwood Avenue have an additional lane constructed on the south side of Elmwood 
Avenue beginning at Marion Street and ending at the Bull Street intersection to provide eight lanes and a raised concrete 
median. The existing southbound right- turn lane from Bull Street to Elmwood Avenue is proposed to be converted to a 
channelized free flow movement. Bull Street is proposed to be restriped to add an additional northbound through lane and 
remove the southbound dedicated right turn onto Calhoun Street. The leg of Elmwood Avenue that is used as the entrance 
to the old Department of Mental Health Facility will retain the existing lane configurations. 
 
 

SCDOT PIN:  P032047 

District: 04 

PM:  Rasheed Muwwakkil, Sr.  

Design:  CECS, Inc. 

 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - The design for this project is complete.   

 
Activities since last period:  There is a possible water line conflict that needs to be addressed in the final construction plans.  

The OET has been directed to investigate the issue which will require potholing the area to determine the depth of the 

existing waterline.  Finalize waterline investigation and obtain utility relocation approval. 

Activities for next period:  Finalize the ROW, and have the OET finalize the bid documents.   

Issues and resolutions:    

PHASE *2020 Q4 ESTIMATE EXPENDED TO DATE 
   
Personnel $76,060.75 $40,683.87 
Professional Srvs $395,486.81 $331,125.89 
Right of Way $185,885.00 $43,089.80 
Construction $3,141,378.46 $0 
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MONTHLY PROGRESS REPORT 

CLEMSON RD. AND SPARKLEBERRY LN. INTERSECTION 

Project 295 | District 09, 10 

 

SCOPE 
The proposed scope recommends improvements to the Clemson Road and Sparkleberry Lane intersection to increase 
intersection capacity. The project limits along Clemson Road begin at the Corporate Park Drive/Frontage Road Intersection 
and end at Sparkleberry Crossing Road intersection and the limits along Sparkleberry Lane begin at Clemson 
Road and end at Mallet Hill Drive. 

 

 

 

SCDOT PIN:  P029311 

District: 09, 10  

PM:  Allison Steele  

Design:  Cox & Dinkins, Inc. 

 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS 
A value engineering study was performed and has received approval from SCDOT. 

Activities since last period:   

Activities for next period:  Reach out to OET to begin design of this project. 

Issues and resolutions:    

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $497,493.97 $544,653.84 
Professional Srvs $1,414,864.15 $627,631.84 
Right of Way $3,917,888.00 $3,229,910.40 
Construction $6,669,753.88 $0 
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GARNERS FERRY RD. AND HARMON RD. INTERSECTION 

Project 297 | District 11 

 

SCOPE 

The proposed scope recommends that Garners Ferry Road be widened to provide a dedicated right turn lane onto Harmon 
Road. It is also proposed to provide widening along Harmon Road to provide turn lanes. No modifications to Horrell Hill Road 
are proposed with this project. A new traffic signal is to be installed with the proposed project. 
 
 

SCDOT PIN:  P030839 

District: 11 

PM:  Mohammed Al-Tofan  

Design:  Cox & Dinkins, Inc. 

 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

 
 

COST STATUS 

 
 
 

 

PUBLIC STATUS 
Council has approved descope recommendations.  This project was descoped to only perform a detailed traffic study at this 

time.  .ŀǎŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ŀǇǇǊƻǾŀƭΣ ŀ ǘǊŀŦŦƛŎ ǎǘǳŘȅ ǿƛƭƭ ōŜ ǇŜǊŦƻǊƳŜŘ ƛƴ ƻǊŘŜǊ ǘƻ ŘŜǘŜǊƳƛƴŜ ŀ ǎǳƛǘŀōƭŜ ǊŜŎƻƳƳŜƴŘŀǘƛƻƴ ŦƻǊ 

this intersection.  The project has a 98% complete design; however, it does not address all the issues at the intersection. 

 

Activities since last period:  ¢ƘŜ h9¢ Ƙŀǎ ōŜŜƴ ƳŀŘŜ ŀǿŀǊŜ ǘƘŀǘ ǘƘŜ ŘŜǎƛƎƴ ŘƻŜǎƴΩǘ ŀŘŘǊŜǎǎ ŀƭƭ ƛǎǎǳŜǎΣ ŀƴŘ ǘƘŜȅ ƘŀǾŜ ōŜŜƴ 

asked to discuss it with the firm that performed the traffic study to either perform a new traffic study or use the current 

data to provide a more complete design.  Staff met with the OET on 1/19 to discuss the project.  It was determined that the 

original scope is the best solution for the funds available. 

Activities for next period:  Present to Ad Hoc Committee on 2/23 to approve going back to original scope. 

Issues and resolutions:    

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
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MONTHLY PROGRESS REPORT 

NORTH SPRINGS RD. AND HARRINGTON RD. INTERSECTION 

Project 301 | District 08, 09 

 

SCOPE 

The proposed scope recommends that North Springs Road be widened to provide a left turn lane for both the northbound 
and southbound directions while providing additional widening along Harrington Road to increase turning storage. 
 
 

SCDOT PIN:  P030841 

District: 08, 09 

PM:  Jeff McNesby  

Design:  Cox & Dinkins, Inc.  

Construction:  Palmetto Corp. of Conway 

 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - Construction is now 100% complete. 

 
Activities since last period:  Punchlist items addressed by contractor 

Activities for next period:  Contractor to submit closeout documents 

Issues and resolutions:    

PHASE *2020 Q4 ESTIMATE EXPENDED TO DATE 
   
Personnel $120,000.00 $109,306.90 
Professional Srvs $171,138.08 $164,572.68 
Right of Way $48,348.00 $48,348.00 
Construction $939,038.00 $864,763.91 
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SCREAMING EAGLE RD. AND PERCIVAL RD. INTERSECTION 

Project 303 | District 09, 10 

 

SCOPE 

The proposed scope recommends realigning Screaming Eagle Road to bring the angle of the intersection closer to 90 degrees 
which will improve safety as well as widening Screaming Eagle Road to provide left and right turn lanes to improve capacity. 
Percival Road will also be widened to provide a left turn lane onto Screaming Eagle Road. 
 
 

SCDOT PIN:  P030840 

District: 09, 10 

PM:  Mohammed Al-Tofan  

Design:  Cox & Dinkins, Inc.  

 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS 
Based on Council approval, this project will be descoped to leaving it in its current location and improve the current 

intersection by adding a turning lane to address the LOS at the 4th leg, which is the only one with capacity issues.  Install the 

traffic signal as planned.  Staff met with the OET on 1/19 to discuss the project.  It was determined that there may be better 

options for this intersection so the OET will review and determine the best one. 

Activities since last period:  Once OET determines best layout option, their scope will be modified to finish design. 

Activities for next period:   

Issues and resolutions:    

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $64,284.54 $58,383.94 
Professional Srvs $307,217.50 $225,881.71 
Right of Way $22,525.00 $22,525.00 
Construction $1,205,972.96 $0 
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MONTHLY PROGRESS REPORT 

SHOP RD. EXTENSION PHASE 2 

Project 324 | District 10, 11 

 

SCOPE 

The proposed descope includes proceeding with Alternate 4 from Shop Rd. Ext. Ph. 1 to Montgomery Ln. and then allow 
traffic to continue on Montgomery.  Also, perform any needed intersection improvements along Montgomery\Old Hopkins, 
and add improve safety at existing railroad crossing.   
 
 

SCDOT PIN:  P038204 

District: 10, 11 

PM:  Kim Toney  

Design:  TBD  

 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS 

 
Activities since last period:  PM has reached out to OET CECS, Inc. to provide a final scope for this project. 

Activities for next period:  OET to submit final scope service order and fee proposal. 

Issues and resolutions:    

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   

Personnel $87,194.10 $70,002.85 
Professional Srvs $2,916,524.00 $827,283.65 
Right of Way $4,155,000.00 $0 
Construction $19,841,281.90 $0 
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INNOVISTA ς GREENE ST. PHASE 2 

Project 321 | District 05 

 

SCOPE 

This project consists of converting Greene Street from a 4-lane and 2-lane roadway to a 3-lane curb and gutter roadway with 
sidewalks and dedicated bike lanes from Huger Street to Gadsden Street.  Additionally, this project includes a new bridge 
over the Norfolk Southern and CSX railroads to reconnect Greene Street. The project also includes permanently closing 
Devine Street between Pulaski Street and Gadsden Street and Gadsden Street behind the USC Greek Village at the Norfolk 
Southern crossings once the Greene Street roadway and bridge are open to traffic. 
 
 

SCDOT PIN:  P038231 

District: 05 

PM:  Ali Eliadorani  

Design:  HDR 

Construction:  Crowder  

 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - Construction is approximately 29% complete with Roadway/Flatwork at 28%.  Utilities continue with 

relocating. Storm drainage installation is in progress.   

Activities since last period:  Continued installing panel for MSE Wall #6. Began and Continued installation of drainage 

system along MSE Walls #1, #2, #3, and #4.  Began and continued placing structural fill utilizing screenings from off-site 

source. Utility relocation continued.  Continued installing panels along MSE Walls #1, #2, #3, and #4.   

Activities for next period:  Continue installation of MSE walls 1-4 and End Bent 1.  Electrical and signal installation on 

Gadsden St., Greene St. and Huger St.  Set girders spans A and C. 

Issues and resolutions:  All issues causing delays have been addressed.  Delays will be accounted for with a change order.  

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 

   
Personnel $800,000.00 $721,387.04 

Professional Srvs $1,322,404.00 $1,582,541.14 
Right of Way $2,098,821.00 $1624,111.64 
Util.\Const.\RR $20,479,949.96 $8,604,241.64 
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MONTHLY PROGRESS REPORT 

BROAD RIVER CORRIDOR NIP 

Project 330 | District 02, 04, 05 

 

SCOPE 

The scope of the proposed neighborhood improvement project(s) will be determined in Phase 1 (concept phase) of this 
project. Project(s) and scope options will be selected directly from the approved Richland County Neighborhood Master Plan 
and refined based upon public and stakeholder input and available funding. 
 
 

District: 02, 04, 05 

PM:  Allison Steele  

Design:  Parrish & Partners, LLC 

 
 
 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - The Concept Report was completed on April 8, 2019 and approved by County Council on May 7, 2019.  

The plan proposes intersection improvements at Bush River Rd., St. Andrews Rd., and Greystone Blvd.  SCDOT also currently 

has a proposed safety improvement project along this corridor, with improvements broken up into short, mid and long-term 

solutions.  The County will discuss with SCDOT the option of adding some of their solutions to our project since they do not 

currently have enough funding to complete all of them. 
 
Activities since last period:  Met with SCDOT on Nov. 23 to finalize items to add to scope. 

Activities for next period:  Reach out to OET to begin design. 

Issues and resolutions:    

PHASE *2020 Q4 ESTIMATE EXPENDED TO DATE 
   
Personnel $30,000.00 $1,170.89 

Professional Srvs $2,000,000.00 $99,204.58 
Right of Way $5,600,000.00 $0 
Construction $14,200,397.71 $0 
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CRANE CREEK NIP 

Project 328 | District 04, 07 

 

SCOPE 

The scope of this project was determined in Phase 1 (concept phase) and was selected directly from the approved Richland 
County Neighborhood Master Plan and refined based public and stakeholder input and available funding. The project will be 
further broken down into two phases. Phase 2 will include (1) new sidewalk and streetscape improvements along Blue Ridge 
Terrace, Heyward Brockington Road, and Crane Church Road; and (2) streetscape improvements along Monticello Road. 
Phase 3 will include new sidewalks along Dakota Drive, Seagull Lane, Roberson Street, and Lincolnshire North Drive. 
 
 

Project Length:  11.13 Mi 

District: 04, 07 

PM:  Rasheed Muwwakkil, Sr.  

Design:  Cox & Dinkins, Inc.  
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - Design services for both phases 2 and 3 are underway. 

 
Activities since last period:  For Dakota Drive, the survey is completed and the OET is working on plans and preliminary 

layout to determine the best alignment. Secondly, for Seagull Lane, the survey control set and research are almost 

complete. The ROW data is almost complete. Thirdly, for Roberson Street, the survey control set and research are almost 

complete. The ROW data is almost complete. Lastly, for Lincolnshire North Drive, the fieldwork is complete and the OET is 

finalizing the survey. They have started on the preliminary plan set. 

Activities for next period:  Continue with design.  Waiting on SCDOT to approve the Phase II plans. 

Issues and resolutions:    

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 

   
Personnel $84,886.07 $39,540.60 
Professional Srvs $1,645,297.88 $910,051.54 
Right of Way $71,500.00 $0 
Construction $4,735,315.94 $0 
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MONTHLY PROGRESS REPORT 

DECKER\ WOODFIELD NIP 

Project 326 | District 03, 08, 10 

 

SCOPE 

The scope of the proposed neighborhood improvement project was determined in Phase 1 (concept phase) of this project. 
The project scope was selected directly from the approved Richland County Neighborhood Master Plan and refined based on 
public and stakeholder input and available funding.  The project will be further broken down into two phases. Phase 2 will 
include design and plan development for Brookfield Sidewalk, Faraway Sidewalk and the Chatsworth Pedestrian Connector. 
Phase 3 will include Decker Blvd Streetscape improvements including intersection improvements along Decker Blvd. 
 
 

Project Length:  4.00 Mi 

District: 03, 08, 10 

PM:  Mohammed Al-Tofan  

Design:  Holt Consulting Co.  
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS - Faraway Dr. Sidewalk is ready to begin construction and design of Brookfield\Chatsworth Sidewalk is 96% 

complete. 

Activities since last period: Faraway Dr pre-con is scheduled for Feb. 2nd. 

Activities for next period:  A pre-con for Faraway Dr.  OET to finalize design for Brookfield\Chatsworth.  

Issues and resolutions:  The Recreation Commission is drafting an agreement to take over future maintenance of the 

Chatsworth Connector. 

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $178,103.35 $96,334.35 
Professional Srvs $1,027,869.40 $708,776.52 
Right of Way $970,020.00 $8,520.00 
Construction $5,824,007.25 $0 
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SERN NIP 

Project 318 | District 11 

 

SCOPE 

The Southeast Richland Neighborhood Master Plan includes three projects that are included in the Transportation Penny 
Program. The three projects are: (1) Multi-use path on Rabbit Run from Garners Park Road to Lower Richland Blvd; 
(2) Multi-use path on Lower Richland Blvd from Rabbit Run to the High School; (3) Garners Park Road: 2-lane road on new 
location from US 76/378 (Garners Ferry Road)/Garners Ferry Sports Complex to S-2089 (Rabbit Run), approximately 0.5 
miles. A fourth project was included to correct an existing drainage problem with Rabbit Run. 
 
 

SCDOT PIN:  P029379 

District: 11 

PM:  Kim Toney  

Design:  PDT 

Construction:  McClam and Associates 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

Right of Way       

Utilities       

Construction       

 

COST STATUS 

 
 

PUBLIC STATUS - Construction of the project is 

approximately 90% complete. 
 

 
Activities since last period: Lower Richland Blvd. SUP construction is complete. 
 
Activities for next period:  Completion of Connector Road SUP, completion of Garners Ferry Rd. median and asphalt work, 
completion of Lower Richland Blvd. fence railing work. 
 

Issues and resolutions:    

PHASE *2021 Q1 ESTIMATE EXPENDED TO DATE 
   
Personnel $300,000.00 $273,345.89 
Professional Srvs $952,812.03 $784,686.59 
Right of Way $263,856.43 $263,856.43 
Construction $3,850,464.80 $2,950,903.58 
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MONTHLY PROGRESS REPORT 

TRENHOLM ACRES\ NEWCASTLE NIP 

Project 329 | District 03 

 

SCOPE 

The scope of the proposed neighborhood improvement project(s) will be determined in Phase 1 (concept phase) of this 
project. Project(s) and scope options will be selected directly from the approved Richland County Neighborhood Master Plan 
and refined based upon public and stakeholder input and available funding. 
 
 

Project Length:  8.83 Mi 

District: 03 

PM:  Mohammed Al-Tofan  

Design:  Chao & Associates 

 
 
 
 

 
Name District(s) Status 

1 Claudia Drive Sidewalk (Humphrey Dr to Roof St)   03   Design Phase   
2 Humphrey Drive Sidewalk (Shakespeare Rd to Parkingson Dr)   03   Design Phase   
3 Nancy Avenue Sidewalk (Humphrey Dr to Roof St)   03   Design Phase   
4 Shakespeare Road Sidewalk (Fontaine Rd to Roof St)   03   Design Phase   
5 Sprott  Street Sidewalk (Humphrey Dr to Hearn Dr)   03   Design Phase   
6 Warner Drive Sidewalk (Fontaine Rd to Westmore Dr)   03   Design Phase   
7 Westmore Drive Sidewalk (Frontage Rd to Humphrey Dr)   03   Design Phase   
   

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS 
Activities since last period:   

Activities for next period:  Finalize and execute a service order for the OET 

Issues and resolutions:   

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   
Personnel $9,893.09 $2,343.36 
Professional Srvs $697,000.00 $109,525.04 
Right of Way $14,000.00 $0 
Construction $4,179,106.91 $0 
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COLUMBIA MALL GREENWAY 

Project 131 | District 03, 08 

 

SCOPE 

The proposed project is a greenway which bypasses the congested areas around Columbia Mall, beginning at Trenholm Road 
North of O'Neil Ct. to Trenholm Road South of Dent Middle School. 
 
 

Project Length:  1.2 Mi 

District: 03, 08 

PM:  Allison Steele  

Design:  TBD 

 
 
 
 
 
 
 
 

SCHEDULE 

ACTIVITY NAME 2018 2019 2020 2021 2022 2023 

Design       

COST STATUS 

 
 
 
 
 
 
 

PUBLIC STATUS ς This project is being evaluated to determine what can be accomplished with the funding approved for it. 

 
Activities since last period:   

Activities for next period:   

Issues and resolutions:    

PHASE *2020 Q2 ESTIMATE EXPENDED TO DATE 
   

Personnel $2,864.24 $0 
Professional Srvs $100,000.00 $0 
Right of Way $25,000.00 $0 
Construction $520,591.76 $0 












































































































